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EPA START3  TDD #: TO-1106-05

Technical Direction Document Amendment#.B
U.S. EPA Contract: EP-W-05-050
999 18th Street, Suite 500 SITE ASSESSMENT (Task Order : '
Denver, CO 80202 #0014)

URS Operating Services

| = required field  [] Moved To EAS

TDD Name: pper Animas Mining District ! Period: Option Period 2

! Purpose: |ncremental Funding

t Priority: High I Start Date: 06/19/2011
Overtime:’ ! Completion Date: 0g8/31/2012

! Funding Category: CERCLA Site Assessment invoice Unit:

WorkArea: CERCLA Assessment

Activity: HRS Package
Work Area Code:

I Project/Site Name: Jpper Animas Mining District
Project Address: Sgn Juan, CO
County: San Juan

City, State: CO Activity Code: HR
Zip: EMERGENCY CODE:| | KAT [ RIT
18SID: g85M FPN:
CERCL!S: Performance Based: N
Operable Unit:
Authorized TDD Ceiling: Cost/Fee.- " . LOE (Hours)
.. %= Previous Aétio‘n‘(_s): $85,800.00
i - +This Action: $15,100.00
© = NewTotal: $100,900.00 [ ]
Specific Elements
Description of Work:
Increase funding and LOE:

Justification: .

1) Increase funding on the project to cover 2011 data gaps filling efforts for a draft HRS
package. Those included supplemental sampling of Gold King 7 Level mine waste pile,
calculation of waste pile volume, mineralogical evaluation of mine waste pile materials,
complete surface water pathway documentation, fisheries evaluation, wetlands
delineation and sensitive environment identification, plus a more detailed reporting of the
2011 wetlands delineation to meet HRS needs. The wetlands delineation subcontractor
also had substantially more comments to respond to. Additionally, costs that were not  °
included in the original TDD amount, but were within scope included data validation of
the supplemental analytical data and more involved response to comments on the data gap
filling Trip Report. Lastly, the subcontractor’s invoices have consistently come in later
than expected, which has made it difficult to keep up with the correct amounts to modify
the TDD.

2) Allow for.TDD closeout.
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New Deliverables: none — remaining HRS deliverables requirements moved to the new Upper
Cement Creek HRS package TDD 1111-0009

Section

Project Officer Section - Signed by Joni Sandoval/R8/USEPA/US on 02/29/2012 02:55:38 PM, acco...
Project Officer: Joni Sandoval _ Date: 02/29/2012

Contracting Officer: Maria Houston Date: 02/29/2012
Contractor Section - Signed by Chuck Baker/Denver/URSCorp on 03/01/2012 08:10:20 AM, accordi...|
Contractor Contact: Chuck Baker Date: 03/01/2012
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